

CONCERTO is co-funded by the European Commission





WP0.1 (international coordination) - State of progress
8th RENAISSANCE meeting, Lyon, 1st Oct. 2009

Raphaëlle Gauthier
 Project coordination, Hespul
 Email : raphaelle.gauthier@hespul.org



WP0.1 - International coordination
State of progress - last 6 months



RENAISSANCE - LYON - FRANCE

- ✚ **Financial Management (Hespul/Grand Lyon):**
 - Follow-up on the 4th pre-payment (not yet officially validated)
- ✚ **Administrative management (Hespul)**
 - Preparation, supervision and submission of RENAISSANCE prolongation request (of 2 years) towards DG TREN officers - 24/06/2009 meeting
 - Follow-up on Year 3 Activity Report (rejected) & Re-submission to DG TREN (mid-august 09)
- ✚ **Management activities (Hespul):**
 - Continuous overall management of the project :
 - With Grand Lyon, local coordinators, partners, DG TREN services
 - updating RENAISSANCE website
 - Preparation/overview of 8th RENAISSANCE meeting (1 & 2/10/2009)
 - Preparation and launch of the 4th Annual reports (in collaboration with local coordinators) - 01/09/2009

RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

2



WP0.1 - International coordination Next 12 months Action Plan (scenario 1)



RENAISSANCE
- LYON -
FRANCE

✚ Financial Management (Hespul/Grand Lyon):

- EC grant distribution and payment of the 4th EC pre-payment/partners
- Preparation of FINAL EC payment

✚ Administrative management (Hespul)

- Follow-up of Year 3 Reports & its amendment 3 for validation
- Submission of the Year 4 Report IN TIME
- Preparation & submission of Amendment 4 of the Annex I
- Preparation of FINAL reporting process (oct.2010)

✚ Management activities (Hespul):

- Keep on strengthening the management activities, in close relation to the 2 local coordinators
- Keep on updating and improving the RENAISSANCE Website
- Preparation of 9th RENAISSANCE meeting (ZAR, Spring 2010) and the 10th REN meeting (visio-conf/Oct. 2010)



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

3



WP0.1 - International coordination Next 18 months Action Plan (scenario 2)



RENAISSANCE
- LYON -
FRANCE

✚ Financial Management (Hespul/Grand Lyon):

- EC grant distribution and payment of the 4th EC pre-payment/partners + 5th EC pre-payment process

✚ Administrative management (Hespul)

- Follow-up of Year 3 Reports & Amendment 3 for validation
- Submission of the Year 4 Report IN TIME
- Preparation & submission of Amendment 4 of the Annex I
- Preparation/management of PROLONGATION request, and its related amendment + DG TREN negotiations

✚ Management activities (Hespul):

- Keep on strengthening the management activities, in close relation to the 2 local coordinators
- Keep on updating and improving the RENAISSANCE Website
- Preparation of 9th, 10th & 11th RENAISSANCE meetings



RENAISSANCE : a CONCERTO project financed by the European Commission on the six framework programme

4